From: Delgado. Paige

To: Gray, David; Smith, Monica; Edlund. Carl; Crossland. Ronnie; Petersen, Chris; Martin, John; Moore, Gary;
Webster, Susan

Subject: Re: FJ Doyle Removal Update

Date: Friday, January 11, 2019 5:48:54 AM

>>

>> On 1/10/19, full crews worked a full day on the restoration of previously excavated residential properties.
Excavation of soils contaminated by PCBs and heavy metals also continued today. Heavy rains will prevent
operations on 1/11/19, but the crews will likely work on Saturday or Sunday, weather permitting. Two residential
properties are in the final stages of restoration today and are nearing total completion.

>>>

>>> Paige Delgado

>>> EPA Region 6 OSC

>>> 469.371.2529
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